2009-07-09 Pbar Department Meeting Thursday, July %?'55%3

e Shutdown Progress
e Transformers
e Power Supplies
= (Caps done
= Working on hoses
e Shunts
= Delayed since all transport keys were checked out for two days by cleaning
crew. Tuesday and Wednesday
o IB7
Drying out
As found survey today
Removal will be August
= We want to measure inductance on Left bends magnet first
¢ Collimator
=  Wait until August
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Looklng Into Bellows On Downstream End of D4Q5

= Wil clean up before putting septum in place.
4-8GHz Tanks

A50/60 Bake

Got part way through it

50 tiny vacuum sector

Have to do 60 also because of anti-hydrogen'’

Budlong and Henry chasing bake out.

We have leaking bakeout lines. Originally would go to 300C...now most
magnets only get baked to 100C. Question? Do we need bakeout lines? WE
have some that are disconnected already since they leak so bad. All dipoles
get baked to the same temp.

Target Station

e SEM

e Target

e Lens

e Water Cage

o Ran lines for closed water cooled target
o Remove lens filler line started.
Maintenance/repair
e RF
o All drivers checked out and tuned into loads
o Opened all capacitor boxes. Found a number of bad resistors.
e PLC/Controls
o Mark working on position readbacks and limit switches on stands
o Motors already checked out.
o Couplers will get replaced today, and alignment
e A10 Motorized Stands
o Couplers replaced
o Alighment
e Vacuum system
Surveys
e Inductance
o Mostly done.
o A small number of magnets we will look at further. 2 left bends
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magnets look a little different
e Activation
o In progress
o Water
e Leaks
e Back Flush
e Check all water flowing
¢ Antihydrogen part II
= T pipe put in DS of pit.
= Dave Christian will finish the piece with PPD that goes in.
= In A60 sector,
o Add vacuum valve and pump beyond vacuum valves.
= Dipoles used to have 50A shunts.
e FESS/Infrastructure
e Dumb Waiters
o Not sure if dumb waiter at 30 is fixed yet....wasnt working yesterday
Transport Sump Pump
o Putin new primary and backup.
Lights
o Not too bad.
Pre-Target Door
APO HVAC Coils
o done
Safety/Interlocks
Janitorial
e Power Outage
¢ Nothing in the near term

¢ Admin Assistant
e Deb gone for 6 weeks
O

e Tour Schedule

1300-1430 Fri Jul 10 Russian Summer Students (15)
1030-1300 Sat Jul 11 Ask-a-Scientist/PUBLIC (120)
1100-1200 Mon Jul 13 TARGET Summer Students (14)
1300-1430 Thu Jul 16 Docents (~20)

1300-1400 Fri Jul 17 Summer Students (25)
1030-1300 Sat Jul 18 Exeleon (70)

1600-1730 Tue Jul 21 Quarknet Teachers (20-25)
1300-1400 Fri Jul 31 Summer Students (25)
XXXxXxXxxxx Thu Aug 6 Tech Div (25)

1030-1300 Sat Aug 8 Ask-a-Scientist/PUBLIC (120)
1330-1500 Fri Aug 21 Madison Science Club(10)
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